(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
11.	Watrak Kadana RB Canal (A.P. 1978-80)	0.000	1.000	1.650	0.460				3.110
12.	Aji-IV (IX)					10.350			10.350
13.	Ozat-II (VIII)					5.500	5.160	1.115	11.775
14.	Brahamini-II (IX)					4.000			4.000
	Sub-Total-1	74.773	196.900	423.820	272.700	421.850	487.690	289.115	2166.848
CLA Released under Fast Track Programme Sardar Sarovar Project (VI)							94.000		94.000
Sub-total 2							94.000		94.000
(Gujarat) Total							581.690	289.115	2260.848

Cost and time overrun of irrigation projects

2823. SHRI SURENDRA LATH: Will the Minister of WATER RESOURCES be pleased to state:

(a) whether Government are aware of increasing cost and time overruns of some irrigation projects in the country;

(b) if so, the number of such projects which have spilled over into the Ninth Plan, State-wise;

(c) the original estimated cost and the present cost after escalation; and

(d) the details of Central allocation/loan assistance and external assistance obtained for those each of the projects particularly for those incomplete projects in Orissa?

THE MINISTER OF STATE IN THE MINISTRY OF WATER RESOURCES (SHRIMATI BIJOYA CHAKRAVARTY): (a) Yes, Sir.

(b) and (c) As per information available 171 major irrigation projects and 259 medium irrigation projects started in various plans had spilled over into Ninth Plan as detailed in Statement-I. The original estimated cost and latest estimated cost of these projects are also provided in the same Statement-I (*See* below).

(d) The details of Central Loan Assistance under Accelerated Irrigation Benefits Programme and External Assistance provided for the ongoing irrigation projects including those in Orissa are given in the Statement-II and III respectively.

Statement-I

Major and Medium Irrigation Projects Spilled Over into IX Plan

Sl. No.	State	No. of Projects		Major (Rs. in crore)		Medium (Rs. in crore)	
		Major	Medium	Original	LEC	Original	LEC
1.	Andhra Pradesh	12	19	517.54	11154.13	121.48	505.18
2.	Arunachal Pradesh	-	-	-	-	-	-
3.	Assam	4	5	39.28	433.38	17.24	137.47
4.	Bihar	15	29	2274.50	7591.36	131.62	1055.18
5.	Goa	2	1	150.83	473.63	13.11	40.00
6.	Gujarat	9	13	6600.02	23300.92	87.86	517.25
7.	Haryana	5	-	106.77	1032.81	-	-
8.	Himachal Pradesh	1	2	143.32	150.78	7.29	23.44
9.	Jammu and Kashmir	1	8	29.84	113.97	14.94	178.09
10.	Karnataka	14	15	736.04	10363.13	38.81	1037.10
11.	Kerala	7	5	87.28	2282.00	44.00	769.14
12.	Madhya Pradesh	24	31	4875.39	11069.56	140.46	1122.56
13.	Maharashtra	43	85	2466.77	20078.36	650.62	3713.62
14.	Manipur	2	2	62.25	540.29	26.79	102.00
15.	Meghalaya	-	1	-	-	16.30	30.00
16.	Mizoram	-	-	-	-	-	-
17.	Nagaland	-	-	-	-	-	-
18.	Orissa	6	12	1730.29	5504.67	232.24	1065.63
19.	Punjab	-	1	439.16	3379.53	88.49	88.49
20.	Rajasthan	6	6	914.32	4692.81	56.86	240.24
21.	Sikkim	-	-	-	-	-	-
22.	Tamil Nadu	-	2	-	-	-	66.06
23.	Tripura	-	3	-	-	21.17	154.00
24.	Uttar Pradesh	17	2	1504.92	8802.64	14.39	72.33
25.	West Bengal	3	17	323.80	2112.00	8.81	90.42
	TOTAL	171	259	23002.32	113075.97	1732.48	11008.20

LEC - Latest Estimated Cost

Statement-II

Central Loan Assistance (CLA) released under AIBP during 1996-97 to 2002-03

Sl. No.	Name of State/Project Started in Plan	CLA released during							
		1996-97	1997-98	1998-99	1999-2000	2000-01	2001-02	2002-03	Total
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
Major, Medium and Minor Irrigation Projects									
ANDHRA PRADESH									
1.	Sriram Sagar (Stage-I) (iii)	31.5000	50.000	25.000	38.000	27.720	47.000		219.220
2.	Cheyyeru (Annamaya) (V)	3.750	4.000	2.000	3.000	2.080	-		15.330
3.	Jurala (VI)	0.000	16.500	21.500	13.000	21.000	27.880		99.880
4.	Somasilla (V)	0.000	3.500	14.500	9.525	17.000	-		44.525
5.	Nagarjunasagar (II)	0.000	0.000	9.000	0.000	7.260	10.170		26.430
6.	Madduvalasa (V)	0.000	0	7.170	1.490	13.200	19.940		41.800
7.	Gundalavagu (V)	-	-	-	-	1.670	-		1.670
8.	Maddigedda (V)	-	-	-	-	1.000	-		1.000
9.	Kanupur Canal (III)	-	-	-	-	1.920	-		1.920
10.	Yerrakalva (V)	-	-	-	-	2.170	-		2.170
	Sub-Total 1	35.250	74.000	79.670	65.015	95.020	104.990		453.945
CLA Released under Fast Track Programme									
	Nagarjunasagar Project (II)	-	-	-	-	-	27.170		27.170
	Somasila (V)	-	-	-	-	-	60.000		60.000
	Sriram Sagar Project St. I (III	-	-	-	-	-	72.000		72.000
	Annamayya (Cheyyeru) (V)	-	-	-	-	-	5.000		5.000
	Madduvalasa (V)	-	-	-	-	-	12.500		12.500
	Sub-Total 2	-	-	-	-	-	176.670		176.670
	(Andhra Pradesh)-Total	-	-	-	-	-	281.660		630.615

ARUNACHAL PRADESH								
337 M.I Schemes in 1999-2000	-	-	-	7.500	-			7.500
532 M.I Schemes in 2000-2001	-	-	-	-	7.500			7.500
385 ongoing M.I Schemes in 2001-02							15.000	15.000
(Arunachal)-Total	0.000	0.000	0.000	7.500	7.500		15.000	30.000
ASSAM								
11. Pahumara (A.P. 1978-80)	0.600	1.300	1.000	0.430			0.980	4.310
12. Hawaipur LIS (VI)	0.875	0.000	1.000	1.090				2.965
13. Rupahi LIS (A.P. 1978-80)	0.255	0.000	0.400	0.000				0.655
14. Dhansiri (V)	1.500	5.000	4.000	5.000	5.400	7.920		28.820
15. Champamati (VI)	1.000	1.000	1.800	1.750	3.050	2.230		10.830
16. Borolia (A.P. 1978–80)	0.500	1.350	1.600	1.500	1.000	0.987	1.000	7.937
17. Kolonga(V)	0.500	0.000	0.000	0.000				10.500
18. Burhi Dihang LIS (A.P. 1978–80)	0.000	0.500	0.800	0.750	0.750	0.924		3.724
19. Bordikarai (V)	0.000	1.000	1.350	0.750	3.600		0.313	7.013
20. Mod. of Jamuna Irr. Project (IX)	-	-	-	-	-	0.375		0.375
21. Integrated Scheme in Kolong Basin (V)	0.000	2.250	2.000	1.7500	4.500		1.357	11.867
6 M.I Schemes in 1999-2000	-	-	-	1.520	-			1.520
46 M.I. Schemes in 2000-01	-	-	-	-	5.777			5.777
5 new MI Schemes in 2001-02						1.105		1.105
3 M.I. Schemes under Karlavi AAC in 2002-03								0.415
(Assam)-Total	5.230	12.400	13.950	14.540	24.077	14.521	3.085	87.803
BIHAR								
22. Western Kosi Canal (III)	10.000	0.000	14.635	30.570	59.000			114.205
23. Upper Kiul (V	2.500	0.000	5.100	7.625	1.200	2.660		19.085
24. Durgawati (V)	1.000	0.000	1.150	11.000	18.740			31.890
25. Bansagar (V)	0.000	1.500	2.000	80.000				83.500
26. Orni Reservoir (V)	0.000	2.030	5.500	0.000	2.370	0.760		10.660
27. Bilasi Reservoir (V)	0.000	1.620	0.800	0.500	0.470			3.390
28. Sone canal modernisation (VII)	0.000	0.000	7.000	0.000	66.660			73.660
(Bihar)-Total	13.500	5.150	36.185	129.695	148.440	3.420		336.390

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
CHHATTISGARH*									
29.	Hasdao Bango (A.P. 1978-80)	0.000	4.250	9.000	8.600	12.930	45.000		79.780
30.	Shivnath Diversion (V)	0.000	0.250	0.500	0.920	1.000	0.600		3.270
31.	Jonk Diversion (IV)	0.000	0.000	0.000	1.000	-	2.600		3.600
	(Chhattisgarh)-Total	**0.000**	**4.500**	**9.500**	**10.520**	**13.930**	**48.200**		**86.650**
GOA									
32.	Salauli Phase-1 (IV)	0.000	5.250	0.000	3.500	3.350	3.000		15.100
33.	Tillari (V)					58.300	55.000		113.300
	(Goa)-Total	**0.000**	**5.250**	**0.000**	**3.500**	**61.650**	**58.000**		**128.400**
GUJARAT									
34.	Sardar Sarovar (VI)	71.250	177.000	410.000	267.000	400.000	480.000	288.000	2093.250
35.	Jhuj (A.P. 1978-80)	1.200	1.800	1.070	0.670				4.740
36.	Sipu (A.P. 1978-80)	1.635	2.900	1.800	0.120				6.455
37.	Mukteshwar (VI)	0.488	2.700	0.900	1.130	2.000	2.530		9.748
38.	Harnav-II (V)	0.065	0.000	0.000	0.000				0.065
39.	Umaria (V)	0.135	0.000	0.000	0.000				0.135
40.	Damanganga (IV)	0.000	5.000	3.250	1.220				9.470
41.	Karjan (V)	0.000	4.000	2.500	1.100				7.600
42.	Sukhi (V)	0.000	2.000	2.650	1.000				5.650
43.	Deo (V)	0.000	0.500	0.000	0.000				0.500
44.	Watrak Kadana RB Canal (A.P. 1978-80)	0.000	1.000	1.650	0.460				3.110
45.	Aji-IV (IX)					10.350			10.350
46.	Ozat-II (VIII)					5.500	5.160	1.115	11.775
47.	Brahamini-II (IX)					4.000			4.000
	Sub-Total 1	**74.773**	**196.900**	**423.820**	**272.700**	**421.850**	**487.690**	**289.115**	**2260.848**
	CLA released under fast Track Programme Sardar Sarovar Project (VI)						94.000		94.000
	Sub-Total 2						**94.000**		**94.000**
	(Gujarat)-Total	**74.773**	**196.900**	**423.820**	**272.700**	**421.850**	**581.690**	**289.115**	**2260.848**
HARYANA									
48.	Gurgaon Canal (III)	2.500	0.000	0.000	0.000				2.500
49.	WRCP (VIII)	30.000	0.000	0.000	0.000			6.677	36.677

50. JLN Lift Irri. (v)	0.000	12.000	0.000					12.000
(Haryana)-Total	**32.500**	**12.000**	**0.000**	**0.000**	**0.000**	**0.000**	**6.677**	**51.177**
HIMACHAL PRADESH								
51. Shahnehar Irrgn. Project (VIII)	0.000	6.500	5.000	8.625	11.455	3.244	3.200	38.024
52. Sidhata (IX)	-				1.500			1.500
53. Changer Lift (IX)					0.765		0.250	1.015
42 M.I. Schemes in 1999-2000				2.422				2.422
60. M.I.Schemes in 2000-2001					4.295			
(H.P.)-Total	**0.000**	**6.500**	**5.000**	**11.047**	**18.015**	**3.244**	**3.450**	**47.256**
JAMMU & KASHMIR								
54. Marval Lift@ (IV)	0.300	0.000	-0.000	0.000				0.300
55. Lethpora @ (IV)	0.500	0.000	0.000	0.680	0.310	0.265	0.251	2.006
56. Koil Lift@ (V)	0.500	0.000	0.000	0.000				0.500
57. Mod. of Ranbir Canal (VII)	0.000	0.000	0.000	2.250	5.000	3.700		10.950
58. Mod. of Pratap Canal (VII)	0.000	0.000	0.000	0.750	0.900	0.900	0.217	2.767
59. Mod. of Kathua Canal (VII)	0.000	0.000	0.000	1.000	0.750	0.900	0.219	2.869
60. Rajpora Lift (A.P. 1978-80)					1.000	0.965	0.619	2.584
61. Tral Lift (A.P. 1978-80)				-	1.000	0.500	1.381	2.760
62. Igophey (IX)					1.500		1.381	4.756
63. Rafiabad Lift Irrigation (IX)								0.900
64. Ziangir Canal (IX)								
(J&K)-Total	**1.300**	**0.000**	**0.000**	**4.680**	**10.460**	**11.070**	**4.159**	**31.669**
JHARKHAND*								
65. Gumani (V)	0.000	3.000	2.440	10.000		6.500		21.940
66. Torai (V)	0.000	2.500	0.000	0.000				2.500
67. Latratu (VI)	0.000	0.670	1.000	0.340	0.120			2.130
68. Kansjora (VII)	0.000	1.850	3.250	2.130	2.330			9.560
69. Sonua (VI)	0.000	0.420	3.500	0.000	1.535	2.020		7.475
70. Surangi (VII)	0.000	0.200	1.300	1.760	1.730	2.300		7.290
71. Tapkara Res. Scheme (VI)	0.000	0.250	0.150	0.115				0.515
72. Batane (IV)					3.335			3.335
(Jharkhand)-Total	**0.000**	**8.890**	**11.640**	**14.345**	**9.050**	**10.820**		**54.745**

(1) (2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
KARNATAKA								
73. UKP Stage-I (V)	57.000	50.000	50.000	100.000	100.000	200.000	45.820	602.820
74. Malprabha (III)	1.500	12.000	10.000	13.500		10.000	6.470	53.470
75. Hirehalla (VI)	2.750	6.000	6.000	8.000	8.000	10.000		40.750
76. Ghatprabha	0.000	15.000	12.500	20.000	45.000	5.000	18.990	116.490
77. Karanja (V)	0.000	7.500	16.000	15.640	18.000	10.000	10.000	77.140
78. UKP Stage-II (IX)						250.000	69.630	319.630
79. Gandorinala (VIII)						7.500	4.520	12.020
Sub-Total 1	**61.250**	**90.500**	**94.500**	**157.140**	**171.000**	**492.500**	**155.430**	**1222.320**
CLA released under Fast Track Programme								
Hirehalla							3.120	3.120
Karanja							24.370	3.120
80. Maskinala							2.080	3.120
Sub-Total 2							**29.570**	**3.120**
(Karnataka)-Total	**61.250**	**90.500**	**94.500**	**157.140**	**171.000**	**492.500**	**185.000**	**1407.320**
KERALA								
81. Kallada Project (III)	3.750	15.000	0.000	0.000	9.750			28.500
82. Muvattupuzha (V)					12.650	11.275		23.925
(Kerala)-Total	**3.750**	**15.000**	**0.000**	**0.000**	**22.400**	**11.275**		**52.425**
MADHYA PRADESH								
83. Indira Sagar (VI)	37.500	51.000	37.500	40.000	80.000	23.000	62.280	331.280
Bansagar (V)	23.250	54.000	20.000	38.000	25.000	43.330		203.580
84. Upper Veinganga (V)	2.500	5.000	10.000	9.830	14.000	2.200	4.680	48.210
85. Rajghat Dam (V)	0.000	0.000	11.500	4.375	11.928			27.803
86. Sindh Phase-II (VI)	0.000	0.000	2.250	2.120	7.730	46.660	39.720	98.480
87. Sindh Phase-I (IV)	0.000	0.000	0.000	1.000	3.500		1.950	6.450
88. Mahi (VI)					2.170	1.855	15.200	19.225
89. Bariiyar (V)					5.000		5.940	10.940
90. Urmil (V)					1.000	0.335	0.600	1.935
91. Banjar (V)					1.000		0.400	1.400
Sub-Total 1	**63.250**	**110.000**	**81.250**	**95.325**	**151.328**	**117.380**	**130.770**	**749.303**
CLA released under Fast Track Programme								

92. Bargi Dam RBC 16 Km.-63 Km. (V)						98.030		98.030
MAHARASHTRA								
93. Gosikhurd (VI)	10.00	0.000	6.110	3.170	4.500	5.700		29.480
94. Surya (A.P. 1978-80)	2.000	5.000	0.000	3.910	2.640			13.550
95. Waghur (V)	2.000	5.000	10.000	0.000	20.000	17.000		54.000
96. Bhima (III)	0.000	12.500	19.750	12.255				44.505
97. Upper Tapi (IV)	0.000	2.500	0.000	3.800		1.400		7.700
98. Upper Wardha (V)	0.000	30.000	0.000	20.000	35.310			85.310
99. Wan (VI)	0.000	0.000	15.000	6.740	17.240			38.980
100. Jayakwadi (V)					8.920	15.000		23.920
101. Vishnupuri (A.P. 1978-80)					4.000			4.000
102. Bahula (V)					4.410			4.410
(Maharashtra)-Total	14.000	55.00	50.860	49.875	97.020	39.100		305.855
MANIPUR								
103. Khuga (VI)	4.300	6.000	4.500	9.250		6.860		30.910
104. Thoubal (A.P. 1978-80)	0.000	20.000	6.280	11.060		2.500	5.500	45.340
108 M.I. Schemes in 1999-2000	-	-	-	1.500				1.500
108 M.I. Schemes in 2000-01					1.500			1.500
(Manipur)-Total	4.300	26.000	10.780	21.810	1.500	9.360	5.500	79.250
MEGHALAYA								
105. Rongai Valley (VIII)					1.280	1.220		2.500
39 M.I. Schemes in 1999-2000	-	-	-	2.6938	-			2.694
47 M.I. Schemes in 2000-01	-	-	-	-	4.232			4.232
34 on-going MI Schemes in 2001-02						3.250		3.250
(Meghalaya)-Total	0.000	0.000	0.000	2.694	5.512	4.470		12.676
MIZORAM								
10 M.I. Schemes in 1999-2000	-	-	-	1.433	-			1.433
10 M.I. Schemes in 2000-01	-	-	-	-	1.433			1.433
7 M.I. Schemes (3 ongoing & 4 new) in 2001-02						2.000		2.000
(Mizoram)-Total	0.000	0.000	0.000	1,433	1,433	2,000		4.866
NAGALAND								
468 M.I. Schemes in 1999-2000	-	-	-	2.730	-			2.730
468 M.I. Schemes in 2000-01	-	-	-	-	5.000			5.000
74 New M.I. Schemes in 2001-02						5.000		5.000
(Nagaland) – Total	0.00	0.00	0.00	2.730	5.000	5.000		12.730

(1) (2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
ORISSA								
106. Upper Indravati (RBC) (A.P. 1978-80)	19.000	30.000	10.000	17.850	19.500		3.750	100.100
107. Subernarekha Multipurpose (VII)	18.000	27.000	0.000	19.500		37.740		102.240
108. Rengali (IV)	9.900	20.000	50.000	28.300	34.000	5.480		147.680
109. Anandpur Barrage (IV)	1.550	3.000	0.250	2.050		1.000		7.850
110. Upper Kolab (V)	0.000	5.000	10.000	6.900	10.000	12.380		44.280
111. Titlagarh (VIII)	0.000	0.000	1.250	0.000	3.000	7.085		11.335
112. Lower Indira (IX)	0.000	0.000	0.000	3.750	5.500	22.520		31.770
113. Lower Suktel (IX)	0.000	0.000	0.000	3.000	2.500	3.300	4.500	13.300
16 M.I. Schemes in 1999-2000	-	-	-	8.900	-			8.900
23 M.I. Schemes in 2000-01	-	-	-	-	25.820			25.820
114. Potteru (IV)						9.870		9.870
115. Naraj Barrage (IX)						4.670		4.670
Sub-Total 1	48.450	85.000	71.500	90.250	100.320	104.045	8.250	507.815
CLA released under Fast Track Programme								
Subernarekha Project (VII)						17.420		17.420
Gate Works of Narrage Barrage (IX)						17.450		17.450
Execution of Rengali Left Canal (IV)						14.000		14.000
Potteru (IV)						15.560		15.560
Sub-Total 2						64.4300		64.430
(Orissa)-Total	48.450	85.000	71.500	90.250	100.320	168.475	8.250	572.245
PUNJAB								
116. Ranjit Sagar Dam (VI)	67.500	100.000	0.000	42.000	40.290			249.790
117. Remodelling of UBDC (IX)					13.330	80.000		93.330
118. Irr. to H.P. below Talwara (IX)					2.000	20.000		22.000
119. Shahpur Kandi (IX)						13.690	26.660	40.350
(Punjab)-total	67.500	100.000	0.000	42.000	55.620	113.690	26.660	405.470
RAJASTHAN								
120. Jaismand (Modernisation) (VI)	0.925	1.000	1.000	0.125	0.075			3.125
121. Chhapi (V)	1.750	2.500	5.500	4.000	3.100	2.500		19.350
122. Panchana (V)	0.000	2.500	1.120	3.520	7.697	7.570		22.407
123. IGNP Stage-II (V)	0.000	36.000	74.000	50.000	47.890	47.400	30.000	285.290
124. Bisalpur (VII)	0.000	0.000	30.430	11.130				41.560
125. Narmada Canal (VI)	0.000	0.000	23.000	13.320		9.000		45.320
126. Gambhiri (Modernisation) (VI)	0.000	0.000	1.000	0.000	0.315			1.315

127. Chauli (VIII)	0.000	0.000	4.000	7.900	0.460	6.170	4.800	23.330
128. Mahi Bajaj Sagar (IV)	0.000	0.000	0.000	16.670	14.130	14.000		44.800
129. Mod. of Gang Canal (VI)					4.800	9.675	28.500	42.975
(Rajasthan)-Total	2.675	42.000	140.050	106.665	78.467	96.315	63.300	529.472
TRIPURA								
130. gumti (V)	1.560	2.200	1.850	1.945	1.845	0.844		10.244
131. Manu (VI)	1.313	2.000	1.175	2.890	1.500	0.375		9.253
132. Khowai (VI)	0.900	0.900	0.950	1.465	1.500	0.844		6.559
628 M.I. Schemes in 1999-2000				28.353				28.353
335 M.I. Schemes in 2000-2001					9.038			9.038
335 ongoing M.I. Schemes in 2001-02						19.000		19.000
268 Ongoing Surface M.I. Schemes in 2002-03							10.770	10.770
(Tripura)-Total	3.773	5.100	3.975	34.653	13.883	21.063	10.770	93.217
TAMIL NADU								
133. WRCP (VIII)	20.000	0.000	0.000	0.000				20.000
(Tamil Nadu)-Total	20.000	0.000	0.000	0.000				20.000
UTTAR PRADESH								
134. Upper Ganga & Madhya Ganga (V)	15.000	17.500	20.000	28.000	32.640	36.500		149.640
135. Sharda Sahayak (III)	15.000	10.000	16.000	40.000	50.000			131.000
136. Sarju Nahar (V)	9.000	17.500	20.000	54.000	52.000	65.000	50.000	267.500
137. Karif Channel in H.K. Doab (VII)	0 500	3.000	4.000	10.000	13.500	15.000	5.000	51.000
138. Rajghat Dam (V)	3.000	0.000	0.000	0.000	16.360		12.000	31.360
139. Gunta Nala Dam (VI)	1.000	0.000	0.000	0.000				1.000
Bansagar (V)	0.000	10.000	16.500	38.000		27.250	27.250	119.000
140. Lakhwar Vyasi (V)	0.000	20.000	0.000	0.000				20.000
141. Tehri (VII)	0.000	0.000	0.000	96.000	127.000	129.000	54.000	406.000
142. Gyanpur Pump Canal (VII)	0.000	0.000	0.000	12.000	10.400	8.500		30.900
143. Eastern Ganga Canal (V)	0.000	0.000	0.000	8.000	8.000	19.090	7.000	42.090
144. Rajghat Canal (V)					6.000	14.620		20.620
Sub-Total 1	43.500	78.000	76.500	286.000	315.900	314.960	155.250	1270.110
CLA released under Fast Track Programme								
Upper Ganga Mod. Project (V)						17.78	39.720	57.500
Madhya Ganga Canal Project (V)						21.95		21.950
Sub-Total 2						39.730	39.720	79.450
(Uttar Pradesh)-Total	43.500	78.000	76.500	286.000	315.900	354.690	194.970	1349.560

(1) (2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)
WEST BENGAL								
145. Teesta Barrage (V)	5.000	15.000	10.000	19.000	20.000	23.283		92.283
146. Kangsabati (II)	0.000	4.000	0.000	6.000	5.000	11.710		26.710
147. Modernisation of Barrage & Irrg. System of DVC. (VI)	0.000	1.000	0.000	0.000				1.000
148. Tatko (V)					0.625			0.625
149. Patloi (V)					0.700	0.765		1.465
150. Hanumata (VII)					0.500	0.800		1.300
151. Subetmarekha Barrage (VII)						2.050		2.050
(W.B.)-Total	5.000	20.000	10.000	25.000	26.825	38.608		125.433
SIKKIM								
129 M.I. Schemes in 1999-2000	-	-	-	1.360				1.360
76 ongoing M.I. Schemes in 2001-02						2.400		2.400
62 new M.I. Schemes in 2002-03							0.750	
(Sikkim)-Total	0.000	0.000	0.000	1.360	0.000	2.400	0.750	4.510
Grand Total	**500.001**	**952.190**	**1119.180**	**1450.4768**	**1856.200**	**2129.121**	**932.456**	**8939.6248**

@CLA released during 1996-97 transferred to Ranbir Canal in 1998-99.

*Before November, 2000 CLA for projects in Chhattisgarh and Jharkhand released to Madhya Pradesh and Bihar respectively.

--Inter State Project

The CLA of Rs. 2601.981 crore released during 2001-02 and Rs. 8480.0288 includes Rs. 472.86 crore provided to 13 major/medium irrigation projects under Fast Track Programme.

Statement - III

Details of ongoing externally aided projects

Sl. No.	State	Name of Projects	Funding Agency	Date of Agreement /Completion	Assistance amount in Million DC	Utilization disbursement October, 2002	Status
1	2	3	4	5	6	7	8
1.	Andhra Pradesh	Andhra Pradesh Irrigation Project-III Cr. 2952-IN Ln-4166-IN	World Bank	03.06.1997 31.01.2003	US $ 325 Credit. US $ 150.00 Loan US $ 175.00	US $ 142.51	Ongoing Recommended for extension for two years beyond 31.1.2003
		A.P. Economic Restructuring Project (Irrigation component) Ln-4360-IN	World Bank	30.01.1999 31.03.2004	US $ 142	US $ 63.00	Ongoing IRDB Loan
		AP-WELL Irrigation Project	Netherlands	14.11.1994 31.03.2003	NLG 26.847	EUR 5.88	Ongoing
		Modernisation on KC canal project	JBIC Japan	25.01.1996 26.03.2003	Yen 16049.00	JY 7443.13	Ongoing
2.	Karnataka	Karnataka Community Based Tank Management Project	World Bank	06.06.2002 31.1.2009	SDR 80	US $ 2.00	Ongoing
3.	Madhya Pradesh	Rajghat Canal Project	JBIC, Japan	25.02.1997 31.03.2004	Yen 13222.00	JY 5807.09	Ongoing
4.	Maharashtra	Maharashtra Minor Irrigation project	KfW, Germany	21.12.1998 31.12.2006	DM 45.00	EUR 1.37	Ongoing

1	2	3	4	5	6	7	8
		Saline Land Reclamation Project Phase-II	EEC	11.7.1995 31.12.2005	ECU 15.50	EUR 1.229*	Ongoing
5.	Orissa	Orissa Water Resource Consolidation Project Cr. 2801-IN	World Bank	05.01.1996 31.3.2004	SDR 290.90	US $ 193.86	Ongoing
		Orissa Minor Irrigation Project	EEC	3.7.1995 31.12.2004	ECU 10.70	EUR 1.108*	Ongoing
		Rengali Irrigation Project	JBIC, Japan	12.12.1997 05.2.2003	Yen 7760.00	JY 4332.26	Ongoing
		Lift Irrigation Project	KfW, Germany	19.02.1993 30.6.2003	DM 55.00	EUR 21.78	Ongoing
6.	Pondi-cherry	Modernisation of Tank Irrigation System	EEC	21.2.1997 21.2.2003	ECU 6.65	EUR 1.305*	Ongoing
7.	Rajasthan	Rajasthan Water Sector Restructuring Project Cr. 3603-IN	World Bank	15.3.2002 31.3.2008	SDR 110	US $ 5.008	Ongoing Credit Effective from 27.3.2002
8.	Tamil Nadu	Tamil Nadu Water Resource Consolidation Project Cr. 2745-IN	World Bank	22.09.1995 31.03.2003	US $ 282.90	US $ 171.203	Ongoing SDR 20 million cancelled.
9.	Uttar Pradesh	UP Water Sector Restructuring Project Cr. 3602-IN	World Bank	08.3.2002 31.10.2007	SDR 117	US $ 5.004	Ongoing Credit Effective from 22.3.2002

Note: *upto August, 2002.